
Maryland Transit Administration



MARYLAND TRANSIT ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

Construction Program

Major Projects 273.0           201.7           129.8           118.0           131.3           158.9           1,012.7              
System Preservation Minor Projects 86.7             72.3             29.2             15.5             27.9             57.5             289.2                 

Development & Evaluation Program 12.9             21.9             11.0             4.0               -                 -                 49.8                   

SUBTOTAL 372.6           296.0           170.0           137.5           159.2           216.4           1,351.7              

Capital Salaries, Wages & Other Costs 6.0               5.6               5.0               5.4               5.4               5.3               32.7                   

TOTAL 378.6           301.6           175.0           142.9           164.6           221.8           1,384.5              

Special Funds * 215.0           156.6           71.0             45.6             60.8             79.0             628.0                 
Federal Funds 162.2           144.5           103.6           96.7             103.3           142.7           753.0                 

Other Funding ** 1.3 0.5 0.4               0.6               0.5               0.1               3.4

*    Includes local share reimbursement to the State by non-profit organization grant recipients, and local jurisdiction
      contributions to the Central Line Light Rail System.

**  Other funding includes Maryland Transportation Authority (MdTA) bond financing and local share of Maglev 
      Rail System Study.  These funds are included in the total.

TOTAL
SIX-YEAR
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Maryland Transit Administration -- Line 1 CONSTRUCTION PROGRAM
                    MARC Frederick Extension

                            Newly constructed 13.5 mile service from Point of Rocks to City of Frederick, 
including downtown Frederick and suburban stations.  This service extension connects to the 
Brunswick Line providing access to Washington, D.C.

                                                          
Point of Rocks MARC Station Parking Expansion -- Line 9

                  Revenue service began December 2001. Close out tasks underway.

                                                                                     None.

                              This extension helps to meet travel demands in the I-270 corridor by providing 
additional MARC stations. The Frederick downtown station supports the revitalization of the 
downtown area in conjunction with the Carroll Creek Project and office development.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFA
GrandfatheredX

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Approximately 300 patrons per day use the MARC 
Frederick Extension.

                                                   Approximately $2.5 million per 
year.

USAGE:

OPERATING COST IMPACT:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

676
3,490
6,216

45,708
56,090
44,815

676
2,950
6,038

39,364
49,028
38,991

0
540
178

2,728
3,446
2,942

0
0
0

3,616
3,616
2,882

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
540
178

6,344
7,062
5,824

0
0
0
0
0
0

0200

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 2 CONSTRUCTION PROGRAM
                    MARC Maintenance, Layover & Storage Facilities

                            Current funding supports planning, environmental documentation, design and 
property acquisition of major maintenance, shop, layover, and storage yard facilities.  Funding 
includes construction for the Washington mid-day storage.

                                                          None.

                  Planning and engineering underway for Baltimore MARC Maintenance Facility and 
Washington Mid-Day Storage.

                                                                                     Total cost decreased $3.2 million due to 
elimination of the Penn-Camden Connection.

                              Projects will provide critically needed storage and maintenance facilities for the 
MARC fleet. The mid-day storage facility will reduce interference to Amtrak operations in Washington 
and provide urgently needed mid-day storage away from Washington Union Station.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

3,176
5,213

18,318
23,205
49,912
36,464

2,925
2,045
9,458

31
14,459
7,059

251
1,378
6,198

3
7,830
6,571

0
895
547

3,352
4,794
4,050

0
895
547

10,000
11,442
9,405

0
0

1,568
9,819

11,387
9,379

0
0
0
0
0
0

0
0
0
0
0
0

251
3,168
8,860

23,174
35,453
29,405

0
0
0
0
0
0

0206, 0208

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 3 CONSTRUCTION PROGRAM
                    MARC Efficiency Improvements on Camden, Brunswick, and Penn Lines

                            Project reflects an on-going program of improvements on the Camden, Brunswick 
and Penn MARC lines to ensure safety and quality of service to riders.  Program is carried out 
through operating agreements with CSX and Amtrak.

                                                          None.

                  Improvements on-going.

                                                                                     Cost increased $2.4 million based on 
ongoing negotiations.

                              Investments in passenger rail corridor infrastructure improvements are necessary 
to enable MARC to continue quality service.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,838

0
62,148
63,986
51,188

0
1,587

0
11,124
12,711
9,916

0
251

0
37,264
37,515
30,235

0
0
0

13,760
13,760
11,037

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
251

0
51,024
51,275
41,272

0
0
0
0
0
0

0183, 0687

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 4 CONSTRUCTION PROGRAM
                    MARC II Vehicle Mid-Life Overhaul

                            20-year mid-life overhaul of the 26 MARC II cars that were constructed by Nippon 
Sharyo and became part of the MARC fleet between 1985 and 1987.  Overhaul will consist of 
complete carbody interior and exterior overhaul.  Regulatory requirements triggered by Capital 
Overhaul will also be included.

                                                          None.

                  Engineering is planned to begin during current fiscal year.

                                                                                     Portions of this project were in the Minor 
Projects.  $25 million has been added for construction.

                              The mid-life overhaul will extend the life of mechanical systems for another 19 
years, and extend the carbody life for 29 years.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
250

0
25,000
25,250
20,200

0
4
0
0
4
0

0
121

0
0

121
98

0
125

0
0

125
102

0
0
0

3,000
3,000
2,400

0
0
0

3,000
3,000
2,400

0
0
0

4,000
4,000
3,200

0
0
0

15,000
15,000
12,000

0
246

0
25,000
25,246
20,200

0
0
0
0
0
0

1054

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 5 CONSTRUCTION PROGRAM
                    MARC Mid-Life Overhaul of GP40 and AEM7 Locomotives

                            Conduct a mid-life overhaul of 19 GP40 Diesel and 4 AEM7 Electric MARC 
locomotives.

                                                          None.

                  Engineering underway.

                                                                                     Added to the Construction Program.

                              Locomotives are half-way through their useful life and need to be overhauled to 
maintain proper operation.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
100

0
71,000
71,100
56,880

0
0
0
0
0
0

0
100

0
0

100
80

0
0
0

14,000
14,000
11,200

0
0
0

8,500
8,500
6,800

0
0
0

8,500
8,500
6,800

0
0
0

15,000
15,000
12,000

0
0
0

25,000
25,000
20,000

0
100

0
71,000
71,100
56,880

0
0
0
0
0
0

1095

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______F-5



Maryland Transit Administration -- Line 6 CONSTRUCTION PROGRAM
                    Silver Spring Transit Center and MARC Station Relocation

                            This is a two-phase project to provide a fully integrated transit center at the Silver 
Spring Metrorail Station.  The first phase involved relocation of the MARC Station and included new 
platforms, a pedestrian bridge over the tracks and a temporary building for the ticket agent.  Phase II 
includes the construction of a facility to house bus bays for Metrobus and Ride On, an intercity bus 
facility, a taxi queue area, kiss and ride parking and a MARC ticketing office.  Provision is also made 
for a future Bi-County Transitway Station and hiker/biker trail.

                                                          
Bi-County Transitway Study -- Line 35

                  Phase I Construction for station relocation is complete.  Preliminary Engineering and 
environmental work for the Transit Center (Phase II) is underway.  Phase II is being managed by 
Montgomery County, with final design and construction to be completed in conjunction with a joint 
developer through WMATA.

                                                                                     None.

                              Consolidating transit services at a single location in Silver Spring will increase 
their efficiency and ease of use.  The project will support the ongoing revitalization of downtown Silver 
Spring.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,054
5,896

605
33,679
41,234
32,869

1,054
2,183

605
6,178

10,020
7,838

0
3,713

0
2,069
5,782
4,637

0
0
0

10,000
10,000
8,019

0
0
0

15,432
15,432
12,375

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
3,713

0
27,501
31,214
25,031

0
0
0
0
0
0

0143, 0254

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 7 CONSTRUCTION PROGRAM
                    Halethorpe MARC Station Improvements

                            Phase I of the project provides an additional 428 surface parking spaces at the 
Halethorpe MARC Station.  Phase II includes installation of high level platforms, a pedestrian bridge, 
new shelters, lighting, streetscaping, and improved access for persons with disabilities.

                                                          None.

                  Construction of surface parking (Phase I) is complete.  Engineering for Phase II is 
underway.

                                                                                     None.

                              Insufficient parking at this station results in commuters parking along US 1 and 
within adjacent residential communities.  Platform and access improvements will improve service for 
riders and reduce boarding times.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               An average of 1,000 patrons per day used the 
Halethorpe MARC Station in FY 2004.

                                                   

USAGE:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

294
1,001
1,318

12,312
14,925
10,886

294
586

1,318
2,721
4,919
2,874

0
415

0
156
571
454

0
0
0

3,000
3,000
2,403

0
0
0

4,473
4,473
3,583

0
0
0

1,962
1,962
1,572

0
0
0
0
0
0

0
0
0
0
0
0

0
415

0
9,591

10,006
8,012

0
0
0
0
0
0

0435

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 8 CONSTRUCTION PROGRAM
                    Odenton MARC Station Parking Expansion

                            Expansion of parking facilities at Odenton Station on the MARC Penn Line.  Project 
includes site selection, preparation of environmental documents, preliminary design and development 
of short-term solutions to overflow parking.  Funding will also include land acquisition, engineering 
and construction of a 700 to 750-space surface parking lot with pedestrian access under MD 175 to 
the station platform, as well as a feasibility study of structured parking (either garage or parking deck) 
for 2,500 spaces on MTA-owned property.

                                                          None.

                  Engineering underway, construction to begin in current fiscal year.

                                                                                     None.

                              Existing parking is insufficient to meet the increasing ridership demand.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               An average of 2,000 patrons per day used the Odenton 
MARC Station in FY 2004.

                                                   

USAGE:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

578
478

1,887
3,277
6,220
2,963

573
286
25

0
884
803

5
180

1,862
783

2,830
1,312

0
12
0

2,494
2,506

848

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

5
192

1,862
3,277
5,336
2,160

0
0
0
0
0
0

0836

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 9 CONSTRUCTION PROGRAM
                    Point of Rocks MARC Station Parking Expansion

                            Construct approximately 230 additional parking spaces at the Point of Rocks MARC 
Station in Frederick County.  Project will include pedestrian access improvements along MD 28.

                                                          
MARC Frederick Extension -- Line 1

                  Engineering and property acquisition underway.  Construction to begin during budget 
fiscal year.

                                                                                     None.

                              Parking demand regularly exceeds the existing 276-space lot.  Currently, patrons 
are parking in the adjacent community.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

803
455
793

1,834
3,885
3,108

710
148
399

0
1,257

915

93
307
394

0
794
726

0
0
0

1,834
1,834
1,467

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

93
307
394

1,834
2,628
2,193

0
0
0
0
0
0

0586

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 10 CONSTRUCTION PROGRAM
                    Freight Bridge Rehabilitation

                            Funding for the rehabilitation of MTA-owned freight bridges throughout the State.  
Bridges are regularly analyzed as to their structural condition and prioritized for improvements based 
upon specific axle-load requirements and economic need and necessity.

                                                          None.

                  Design work initiated and construction will continue through FY 2007.

                                                                                     Cash flows adjusted to reflect on-going 
engineering and construction work.

                              A structural inspection of freight bridges throughout the State indicates a need for 
rehabilitation to maintain safe and efficient operations.  These freight operations are essential to the 
economic welfare of the areas they serve.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,461

0
6,273
7,734

0

0
539

0
5,212
5,751

0

0
257

0
18

275
0

0
454

0
446
900

0

0
211

0
597
808

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
922

0
1,061
1,983

0

0
0
0
0
0
0

0213

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 11 CONSTRUCTION PROGRAM
                    Freight Line Grade Crossing Rehabilitation

                            Rehabilitate grade crossings on freight lines throughout the State.  Funding is 
provided for the rehabilitation of the grade crossings on a priority basis.  Priority crossings that need 
to be rehabilitated include MD 313 at Barclay in Queen Anne's County, MD 318 at Federalsburg in 
Caroline County, and Cash Valley Road on the Western Maryland Scenic Railroad in Allegany County.

                                                          None.

                  The operating railroads, under the project management of SHA, will rehabilitate several 
priority crossings dependent upon funding availability.

                                                                                     None.

                              This is a system preservation and safety enhancement effort to maintain smooth 
traffic flow at freight railroad crossings throughout the State.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
40
0

3,138
3,178

0

0
0
0

447
447

0

0
40

0
910
950

0

0
0
0

600
600

0

0
0
0

650
650

0

0
0
0

285
285

0

0
0
0

246
246

0

0
0
0
0
0
0

0
40
0

2,691
2,731

0

0
0
0
0
0
0

0212

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 12 CONSTRUCTION PROGRAM
                    Light Rail Double Track

                            Project will add a second track to the existing single track sections between Warren 
Road Station and Cromwell Station.  Approximately 9.4 miles will be upgraded to two tracks.  
Boarding platforms for the second track will be constructed at Mt. Washington, Baltimore Highlands, 
Linthicum and Cromwell stations.

                                                          
Light Rail Control -- Line 13
ight Rail Cab Code Signal Systems -- Line 14
Light Rail Safety Upgrades -- Line 15

                  Construction underway.

                                                                                     None.

                              Installation of double track on eight sections will enhance operations flexibility for 
improved service by eliminating train meets and delays at single track sections.  The double track will 
also allow the opportunity to perform maintenance during revenue hours.  The result of the double 
tracking will be improved service and increased ridership.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

7,819
14,922
1,083

129,836
153,660
105,203

7,819
14,922

602
75,803
99,146
77,084

0
0

481
26,082
26,563
13,254

0
0
0

19,422
19,422
11,378

0
0
0

8,529
8,529
3,487

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

481
54,033
54,514
28,119

0
0
0
0
0
0

0492

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 13 CONSTRUCTION PROGRAM
                    Light Rail Control

                            Purchase and install computerized communications, train control and locator 
system at North Avenue Light Rail Facility.

                                                          
Light Rail Double Track -- Line 12
Light Rail Cab Code Signal Systems -- Line 14

                  Light rail control system is in service.

                                                                                     Project complete.

                              This facility improves overall vehicle control and provides optimum safe operation 
of trains.  In addition, the computerized system provides the ability to manage trains on a consistent 
schedule and level of service during extreme weather, high volume and special events. The system 
also monitors grade crossings.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
853

0
8,201
9,054
5,467

0
853

0
8,201
9,054
5,467

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0061

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 14 CONSTRUCTION PROGRAM
                    Light Rail Cab Code Signal Systems

                            Design, furnish and install a cab code signal system with automatic train protection 
(ATP) for Light Rail wayside and vehicle equipment.  This project will provide a much safer and 
efficient means to control train separation and stopping.

                                                          
Light Rail Double Track -- Line 12
Light Rail Control -- Line 13

                  Construction underway.

                                                                                     None.

                              Overall system safety is dependent upon the signal system.  Having a single 
system for the entire line will provide consistency and increased safety.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
425

0
13,230
13,655

744

0
425

0
6,645
7,070

744

0
0
0

2,633
2,633

0

0
0
0

3,538
3,538

0

0
0
0

414
414

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

6,585
6,585

0

0
0
0
0
0
0

0863

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 15 CONSTRUCTION PROGRAM
                    Light Rail Safety Upgrades

                            Various upgrades for safety, communications and track operations including safety 
walks, railings, and guardrails on bridges; electrical substation enhancements; display information on 
status of overhead wires and fiber optic network; fiber optic drops at stations and minor flash 
modifications.

                                                          
Light Rail Double Track-- Line 12

                  Construction underway.

                                                                                     None.

                              Improve safety, communications, operations and system reliability of the Light Rail 
line.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
600

0
5,024
5,624

368

0
119

0
3,986
4,105

368

0
481

0
470
951

0

0
0
0

568
568

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
481

0
1,038
1,519

0

0
0
0
0
0
0

1014

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 16 CONSTRUCTION PROGRAM
                    Owings Mills Joint Development

                            Master plan and site infrastructure for joint development on the existing 46-acre 
surface parking lot at Owings Mills Metro Station.  Site infrastructure includes a replacement parking 
structure and utilities.

                                                          None.

                  The Master Development Agreement is being negotiated; conceptual designs for the 
garage and infrastructure are underway; and a ground lease has been executed.

                                                                                     None.

                              This project will provide state and local economic development benefits while 
supporting the State's goal to develop areas adjacent to transit stations.  The project will also 
increase ridership through mixed-use development and will generate additional non-fare revenue.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

826
1,200

0
13,400
15,426

0

826
900

0
43

1,769
0

0
300

0
11,308
11,608

0

0
0
0

2,049
2,049

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
300

0
13,357
13,657

0

0
0
0
0
0
0

0057

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 17 CONSTRUCTION PROGRAM
                    Metro Escalator Rehabilitation

                            Escalators (81) in the Metro system will be rehabilitated and upgraded. Station 
entrance canopies will be modified or new canopies will be installed.  Additional enhancements 
include snowmelt equipment and a remote monitoring system.

                                                          
Agencywide Elevator Rehabilitation -- Line 18

                  Escalator work is proceeding.

                                                                                     None.

                              Escalator components have deteriorated due to age and weather requiring 
rehabilitation for continued reliability.  New escalators are being upgraded to comply with code 
mandated safety features.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,235

0
49,974
51,209
35,056

0
1,235

0
37,516
38,751
29,591

0
0
0

6,153
6,153

445

0
0
0

4,174
4,174
3,320

0
0
0

2,131
2,131
1,700

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

12,458
12,458
5,465

0
0
0
0
0
0

0124

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 18 CONSTRUCTION PROGRAM
                    Agencywide Elevator Rehabilitation

                            Upgrade 33 elevators throughout MTA's facilities to meet current operating, safety 
and ADA standards.  This rehabilitation will bring the units into compliance with various safety codes, 
improve the appearance of the equipment, stop water infiltration, and restore or upgrade machinery 
and controls.

                                                          
Metro Escalator Rehabilitation -- Line 17

                  Construction underway.

                                                                                     None.

                              Deterioration of elevators has impacted reliability and patron service.  The 
elevators are experiencing declining reliability and exhibit signs of wear and tear, corrosion, and water 
damage.  In addition, certain items must be brought up to ADA compliance, and other safety code 
changes.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
428

0
7,822
8,250
3,643

0
420

0
7,125
7,545
3,170

0
8
0

697
705
473

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
8
0

697
705
473

0
0
0
0
0
0

0458

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 19 CONSTRUCTION PROGRAM
                    Metro Operations Facilities

                            Construction of a new Maintenance-of-Way (MOW) facility at the Old Court Metro 
Station.  Project will include one two-story building with spur track and equipment for high-rail vehicle 
maintenance and two single-story buildings for storage of seasonal vehicles and equipment. The 
Wabash Rail Yard is to be rehabilitated through replacement of existing timber railroad ties with 
concrete ties and will also include installation of third-rail heaters within the yard.

                                                          None.

                  Rail Yard and Facilities Maintenance Building are under construction.

                                                                                     Cost increased $3.0 million to reflect revised 
construction estimate for the Facilities Maintenance Building.

                              The Metro Facilities Maintenance Department is currently operating from a 
number of open air sites and substandard facilities.  Centralizing the location will improve productivity, 
efficiency and safety.  The Wabash Rail Yard is over 20 years old and aging timber railroad ties have 
created unsafe conditions for operating trains in the Yard area.  The absence of third-rail heating 
devices makes operating trains in heavy snow and icing conditions difficult.  Major rehabilitation is 
required for the entire yard.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

240
4,071

0
27,525
31,836
5,285

240
3,995

0
8,881

13,116
2,236

0
76

0
13,369
13,445
2,539

0
0
0

5,275
5,275

510

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
76
0

18,644
18,720
3,049

0
0
0
0
0
0

0459, 0520

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 20 CONSTRUCTION PROGRAM
                    Metro Railcar Mid-Life Overhaul

                            Structural and systems overhaul of 100 Metro railcars.  Project provides for the 
upgrading and installation of new selected vehicle systems (propulsion logic, passenger seating, 
flooring, audible and visual announcement system, new video surveillance system).  Remaining 
electrical, pneumatic, and mechanical systems (door, brake, heating and air conditioning, wheel 
trucks, communications and electrical systems) are overhauled in-kind.

                                                          None.

                  Forty (40) out of one hundred (100) railcars have been overhauled and are in service.

                                                                                     None.

                              The Metro railcars are over 20 years old.  Rehabilitation of major railcar systems 
and components is required to enable the railcars to reach their useful life of 30 years.  Numerous 
components are seriously deteriorated and some of the technology is obsolete.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
104

0
95,814
95,918
68,586

0
104

0
44,824
44,928
32,306

0
0
0

26,643
26,643
16,617

0
0
0

16,726
16,726
13,510

0
0
0

7,621
7,621
6,153

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

50,990
50,990
36,280

0
0
0
0
0
0

0491

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 21 CONSTRUCTION PROGRAM
                    Metro Fire and Security Management Systems

                            Replacement of the Supervisory Control and Data Acquisition (SCADA) 
equipment.  This includes fire and security equipment and traction power monitoring and control 
equipment necessary for safe operation of the Metro system.  Also, the project will replace the 
obsolete electrical wiring, conduits, and sensors for the Metro fire and security protection systems 
with state-of-the-art technologies.  Lighting in the Metro tunnels and the fire protection standpipes are 
being replaced under this project as well.

                                                          None.

                  Specifications are being developed for the electrical and mechanical components of the 
fire and security management system. Construction on the tunnel lighting and fire protection 
standpipes is underway.

                                                                                     None.

                              The present systems are in deteriorated condition, are obsolete and are not easily 
expandable to accommodate new Homeland Security initiatives.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

201
1,495

0
66,797
68,493
39,917

201
766

0
5,743
6,710
1,971

0
729

0
8,226
8,955

769

0
0
0

3,293
3,293
2,634

0
0
0

7,000
7,000
4,915

0
0
0

10,635
10,635
7,068

0
0
0

14,500
14,500
10,960

0
0
0

14,500
14,500
11,600

0
729

0
58,154
58,883
37,946

0
0
0

2,900
2,900

0

0457, 0521

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 22 CONSTRUCTION PROGRAM
                    Bus Procurement

                            Purchase 40-foot buses to be used in an annual replacement program of buses in 
service 12 or more years.

                                                          
Replacement of Fare Collection Equipment -- 24

                  First 100 buses have been placed in service.

                                                                                     Cash flow adjustments reflect purchase of 
125 buses during current fiscal year, 105 buses during FY 2006 and 100 buses in FY 2007.

                              Bus replacement levels are based on the fleet size and must be maintained to 
prevent high out-of-service rates and excessive major repair problems that arise from retaining buses 
beyond their useful life.  The replacement program will serve to reduce the average age of the bus 
fleet from nine to six years.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
217

0
192,710
192,927
150,911

0
216

0
62,861
63,077
48,029

0
1
0

35,237
35,238
27,160

0
0
0

31,492
31,492
25,218

0
0
0

22,628
22,628
18,110

0
0
0

23,557
23,557
18,846

0
0
0

16,935
16,935
13,548

0
0
0
0
0
0

0
1
0

129,849
129,850
102,882

0
0
0
0
0
0

0299, 0464, 0465, 0508, 0509, 0518, 0714

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 23 CONSTRUCTION PROGRAM
                    Mobility Vehicle Procurement

                            Procurement of vehicles for the delivery of paratransit services.

                                                          None.

                  251 mobility vehicles have been procured and are in service.

                                                                                     Total project cost increased $9.4 million for 
purchase of additional vehicles.

                              Mobility vehicles are required to operate MTA's paratransit service.  An increase 
to the normal acquisition rate is required to provide replacements for aging vehicles to improve 
reliability.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

13,610
13,610
1,008

0
0
0

7,610
7,610
1,008

0
0
0

6,000
6,000

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

6,000
6,000

0

0
0
0
0
0
0

0541

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______F-23



Maryland Transit Administration -- Line 24 CONSTRUCTION PROGRAM
                    Replacement of Fare Collection Equipment

                            Replace existing fare collection equipment on core Baltimore Metro, Light Rail, 
MARC, Commuter Bus and Locally Operated Transit Systems with automatic fare collection 
equipment with electronic fare collection option.  Includes establishment of a financial clearinghouse 
to process transactions among participating agencies and users.  Fareboxes will record pertinent 
ridership and revenue collection information.  This information will improve revenue collection and the 
audit trail from point of deposit on the bus to the revenue collection room.

                                                          
Bus Procurement -- Line 22

                  Fare equipment has been installed and 'In Service Qualifications Testing' on the farebox 
and magnetic weekly and monthly bus passes of the New Fare Collection System is underway on 
several routes out of Eastern Bus Division.

                                                                                     None.

                              New fare collection equipment will increase efficiency of operations, reduce fraud, 
improve data collection and enhance reliability. The new fareboxes will replace obsolete equipment 
that is experiencing poor reliability with a recent design that will use locally available parts as well as 
being stronger and better able to withstand damage from normal operation.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
408

0
82,054
82,462
20,102

0
337

0
27,673
28,010
5,392

0
71

0
25,921
25,992
5,647

0
0
0

19,463
19,463
5,063

0
0
0

8,997
8,997
4,000

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
71
0

54,381
54,452
14,710

0
0
0
0
0
0

0287, 0884, 1062

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 25 CONSTRUCTION PROGRAM
                    Radio Communication Trunking

                            Replace and upgrade mobile and portable radio equipment; complete the 
conversion of the communication system from a conventional to a trunked system; add three 
frequencies to the radio system; replace tunnel antenna system.

                                                          None.

                  Construction is underway.

                                                                                     None.

                              Radio communication is critical for safe and reliable operations.   A trunked 
system enables many more voice and data transmissions than a conventional system over the same 
number of channels.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
549

0
10,904
11,453
6,525

0
547

0
4,627
5,174
3,779

0
2
0

3,200
3,202

284

0
0
0

1,750
1,750
1,400

0
0
0

1,327
1,327
1,062

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2
0

6,277
6,279
2,746

0
0
0
0
0
0

0717

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 26 CONSTRUCTION PROGRAM
                    Community Safety and Enhancement Projects.

                            Funding to meet existing commitments for transportation projects in designated 
revitalization areas, where enhancement of existing infrastructure will promote economic revitalization 
and neighborhood conservation and where these improvements will contribute to on-going 
revitalization activities.  Project types include pedestrian connections, landscaping, lighting, bike 
racks and shelters.

                                                          None.

                  Revitalization activities are underway.

                                                                                     None.

                              Some of Maryland's older urban areas contain significant investments in physical 
infrastructure that are underutilized due to their inability to attract new investment.  MDOT is joining 
with other State agencies to target resources to these areas with the goal of increasing their 
attractiveness to private investment.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
150

41
13,937
14,128

850

0
80

0
9,215
9,295

47

0
70
41

1,822
1,933

803

0
0
0

1,071
1,071

0

0
0
0

714
714

0

0
0
0

515
515

0

0
0
0

600
600

0

0
0
0
0
0
0

0
70
41

4,722
4,833

803

0
0
0
0
0
0

0709

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 27 CONSTRUCTION PROGRAM
                    Locally Operated Transit Systems Capital Procurement Projects (Local Jurisdictions)

                            The MTA provides funding to local jurisdictions in rural and small urban areas for 
transit vehicles, equipment and facilities.  In addition, the MTA provides rideshare funds to Baltimore 
City, Anne Arundel, Baltimore, Calvert, Carroll, Frederick, Harford, Howard, Montgomery, and Prince 
George's Counties, and the Tri-County Council for Southern Maryland to promote the use of carpools 
and vanpools.

                                                          
Locally Operated Transit Systems FY 2005 and Prior -- Line 45

                  This is a yearly funding program.  Funding for FY 2006 through FY 2010 is shown as a 
statewide total.

                                                                                     Cost increased $4.6 million due to increased 
levels of funding.

                              Intense use of equipment and increased demand for service requires regular 
vehicle replacement and expansion as well as adequate support facilities to provide reliable service 
and keep operating costs to a minimum.  The ridesharing program provides citizens with information 
on expanded commute options and companies with technical expertise needed to meet Federal clean 
air requirements.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

780
17,615

702
116,436
135,533
105,755

145
8,190

0
36,683
45,018
35,242

635
1,696

702
24,370
27,403
17,207

0
1,486

0
17,808
19,294
12,815

0
1,666

0
11,863
13,529
12,496

0
1,606

0
10,966
12,572
11,564

0
1,486

0
8,551

10,037
9,294

0
1,485

0
6,195
7,680
7,137

635
9,425

702
79,753
90,515
70,513

0
0
0
0
0
0

0041, 0044, 0045, 0145, 0148, 0211, 0214, 0217, 0218, 
0826, 0828, 0869, 0877, 0878, 0885, 1025, 1061, 1143, 
1144

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 28 CONSTRUCTION PROGRAM
                    Locally Operated Transit Systems Capital Procurement Projects (Private Non-Profit 
Agencies)

                            The MTA administers a grant program that provides funding to private non-profit 
agencies for the transportation of the elderly and persons with disabilities.

                                                          
Locally Operated Transit Systems FY 2005 and Prior -- Line 45

                  This is an annual funding program.  A more detailed list of FY 2005 Non-Profit Agencies 
receiving vehicles is provided on Line 47.  Funding for FY 2006 through FY 2010 is shown as a 
statewide total on this page only.

                                                                                     Cost increased $1 million primarily due to 
the addition of FY 2010.

                              Program supports the State's goal of providing transportation services to the 
elderly and persons with disabilities.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

21,588
21,588
17,584

0
0
0

9,384
9,384
7,812

0
0
0

1,490
1,490
1,149

0
0
0

1,917
1,917
1,411

0
0
0

2,149
2,149
1,727

0
0
0

2,518
2,518
1,942

0
0
0

2,450
2,450
1,960

0
0
0

1,680
1,680
1,583

0
0
0

12,204
12,204
9,772

0
0
0
0
0
0

0210

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 29 CONSTRUCTION PROGRAM
                    Montgomery County Local Bus Program

                            Funding for annual bus replacement and integrated fareboxes that support the 
regional Smart Card technology program.  The current program includes approximately 10 buses for 
replacement of existing Ride On vehicles.  Sound system annunciators that communicate next stop 
information and interactive kiosks are programmed for FY 2006.

                                                          None.

                  The FY 2005 grant for the County's capital bus replacement program is currently under 
development.

                                                                                     Cost increased $2.6 million primarily due to 
the addition of FY 2010.

                              These investments will make Ride On a more convenient and user-friendly 
system, while improving passenger access to a Metrorail system that is being challenged by a lack of 
available parking.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

37,213
37,213
4,132

0
0
0

14,524
14,524

0

0
0
0

6,241
6,241
2,132

0
0
0

5,240
5,240
2,000

0
0
0

2,740
2,740

0

0
0
0

2,740
2,740

0

0
0
0

2,740
2,740

0

0
0
0

2,988
2,988

0

0
0
0

22,689
22,689
4,132

0
0
0
0
0
0

0892, 0894, 1075

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 30 CONSTRUCTION PROGRAM
                    Prince George's County Local Bus Program

                            Annual funding for approximately 5 buses per year to replace existing vehicles in 
the County's "The Bus" fleet.

                                                          None.

                  The FY 2005 grant for the County's capital bus program is currently under development.

                                                                                     None.

                              Buses will replace existing fleet throughout Prince George's County.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

6,043
6,043

0

0
0
0

1,648
1,648

0

0
0
0

1,001
1,001

0

0
0
0

830
830

0

0
0
0

650
650

0

0
0
0

600
600

0

0
0
0

657
657

0

0
0
0

657
657

0

0
0
0

4,395
4,395

0

0
0
0
0
0
0

0893

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 31 CONSTRUCTION PROGRAM
                    Procure Lift-Equipped Over-the-Road Coaches

                            Acquisition of 50 over-the-road lift-equipped coaches.  These coaches will be 
utilized by private contractors to provide commuter bus service in the Baltimore and suburban 
Maryland regions.

                                                          None.

                  Project is complete.

                                                                                     None.

                              Coaches are required to comply with the Americans with Disabilities Act.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not DeterminedX
Project Within PFA
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

21,226
21,226
16,962

0
0
0

21,208
21,208
16,948

0
0
0

18
18
14

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

18
18
14

0
0
0
0
0
0

1030

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 32 CONSTRUCTION PROGRAM
                    Baltimore Corridor Transit Study - Red Line

                            The Red Line Transit Study will identify and analyze several potential alignment and 
mode alternatives for an east-west rapid transit system from Social Security to Fells Point.  The study 
includes conducting preliminary engineering and mode feasibility analyses; environmental screening; 
identification of right-of-way issues; ridership potential; capital and annual operating costs; and social, 
cultural and economic development benefits and impacts.

                                                          
Baltimore Corridor Transit Study - Green Line - Line 36

                  Alternatives Analysis underway.  Preparation of Draft Environmental Impact Statement 
to begin during current fiscal year.

                                                                                     Project split out from Baltimore Region 
Transit Plan.  Cost increased $229 million to add additional phases to this project.  Project is 
contingent upon a Full Funding Grant Agreement from the FTA.  Moved from the D&E program.

                              The Red Line will improve transit mobility in an east-west corridor of the Baltimore 
region from the Woodlawn area to Fells Point/Patterson Park.  This project is intended to help 
address traffic congestion, provide better connectivity to existing transit service, support new and 
future transit-oriented economic development and revitalization efforts, and help address regional air 
quality issues.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

39,616
136,900
21,400
41,700

239,616
102,283

3,302
0
0
0

3,302
2,283

18,384
0
0
0

18,384
0

10,214
0
0
0

10,214
0

7,716
0
0
0

7,716
0

0
10,500
19,500

0
30,000
15,000

0
63,200
1,900

0
65,100
32,550

0
63,200

0
41,700

104,900
52,450

36,314
136,900
21,400
41,700

236,314
100,000

0
0
0
0
0
0

0862

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 33 DEVELOPMENT AND EVALUATION PROGRAM
                    Cold Spring Light Rail Station Park and Ride

                            Construct a new 300-space park and ride surface lot at the existing Cold Spring 
Light Rail Station.  The station currently has no parking.

                                                          None.

                  Negotiations for right of entry agreement and property acquisition underway.

                                                                                     Increase of $1.5 million. Right-of-Way funds 
added to the project when agreement with BGE appeared imminent.

                              New parking will increase ridership by providing convenient access to the system.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

541
550

2,500
0

3,591
459

402
435
35

0
872
459

139
115
973

0
1,227

0

0
0

1,492
0

1,492
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

139
115

2,465
0

2,719
0

0
0
0
0
0
0

0707

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 34 DEVELOPMENT AND EVALUATION PROGRAM
                    Southern Maryland Mass Transportation Analysis

                            Planning for preferred alternatives for mass transit improvements including 
preparation of a Corridor Transit Service Staging Plan in the MD 5/US 301 corridor from the Branch 
Avenue Metrorail station to the White Plains area.  This work implements results of the Southern 
Maryland Mass Transportation Alternatives Study and the US 301 Corridor Task Force Final Report.

                                                          
SHA - I-95/I-495 Branch Avenue Metro Station Access Study
SHA - MD 5, from US 301 Interchange at T.B. to north of I-95/I-495
SHA - MD 5/MD 373/Brandywine Road Relocated Interchange

                  Transit Service Staging Plan is complete.  Studies of new commuter bus park and ride 
lots underway.

                                                                                     Cost decreased $1.8 million to reflect 
funding for the five proposed commuter Park & Ride lots being moved to the Minor Projects.

                              Planned service expansion to address increasing development in this area.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,147
0
0
0

1,147
695

907
0
0
0

907
695

94
0
0
0

94
0

146
0
0
0

146
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

240
0
0
0

240
0

0
0
0
0
0
0

0201, 1039

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 35 DEVELOPMENT AND EVALUATION PROGRAM
                    Bi-County Transitway Study

                            Study of a 14-mile transitway between New Carrollton and Bethesda Metrorail 
Stations.  This includes Alternatives Analysis, Draft Environmental Impact Statement and Preliminary 
Engineering/Final Environmental Impact Statement.

                                                          
Silver Spring Transit Center and MARC Station Relocation -- Line 6

                  The Alternatives Analysis and DEIS phases have been reinitiated for the entire 14-mile 
corridor.  The scoping process and ‘Purpose of Need’ reports are complete.

                                                                                     Added $12.0 million to the Planning phase 
due to the Revenue Increase.  Project moving forward is contingent upon a Full Funding Grant 
Agreement with FTA.

                              This transit line would serve a highly congested corridor in Prince George's and 
Montgomery Counties, connecting the Metrorail Red, Green and Orange lines to key employment, 
residential and institutional destinations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOTX

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

30,845
0
0
0

30,845
12,054

11,818
0
0
0

11,818
5,725

2,550
0
0
0

2,550
2,040

9,477
0
0
0

9,477
4,289

7,000
0
0
0

7,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

19,027
0
0
0

19,027
6,329

0
0
0
0
0
0

1042

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 36 DEVELOPMENT AND EVALUATION PROGRAM
                    Baltimore Corridor Transit Study - Green Line

                            The Green Line Transit Study will identify and analyze several potential alignment 
and mode alternatives for a service extension from the Johns Hopkins Hospital Medical Campus to 
the Morgan State University or Good Samaritan Hospital.  The study will include preliminary 
engineering and mode feasibility analysis; environmental screening; identification of right-of-way 
issues; ridership potential; capital and annual operating costs; and social, cultural and economic 
development benefits and impacts.

                                                          
Baltimore Corridor Transit Study - Red Line - Line 32

                  Alternatives analysis underway.  Preparation of Draft Environmental Impact Statement 
to begin during budget fiscal year.

                                                                                     Project split out from Baltimore Region 
Transit Plan.  $10.0 million has been added to the Planning phase as a result of the Revenue 
Increase.  Project progress is contingent upon a Full Funding Grant Agreement.

                              The Green Line will improve mobility in northeast Baltimore, improve travel and 
multi-modal access, prepare for future travel demand, support new and future transit-oriented 
economic development and revitalization efforts, and help to address regional air quality issues.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

12,945
0
0
0

12,945
0

0
0
0
0
0
0

1,000
0
0
0

1,000
0

1,945
0
0
0

1,945
0

2,500
0
0
0

2,500
0

3,000
0
0
0

3,000
0

3,000
0
0
0

3,000
0

1,500
0
0
0

1,500
0

12,945
0
0
0

12,945
0

0
0
0
0
0
0

1141

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 37 DEVELOPMENT AND EVALUATION PROGRAM
                    I-270 Corridor Cities Transitway (CCT)

                            Transit portion of a multi-modal corridor study to consider transit and highway 
improvements in the I-270/US 15 corridor in Montgomery and Frederick Counties from Shady Grove 
Metro Station to I-70.  The Corridor Cities Transitway (CCT) would be either a light rail transit (LRT) or 
bus rapid transit (BRT) line along a 14-mile corridor from Rockville through Quince Orchard, 
Gaithersburg, and Germantown to Clarksburg. Another option under study is "premium bus" service 
along proposed I-270 High Occupancy Vehicle (HOV)/managed lanes.

                                                          SHA - I-70/I-270 Interchange
SHA - I-70, MD 85 Extended and MD 355 Relocated
SHA - MD 80 and MD 355 Relocated
SHA - I-70, Mt. Phillip Road to MD 144
SHA - I-270 and US 15

                  Draft Environmental Impact Statement (DEIS) and Location/Design Public Hearings 
completed during FY 2002.  Preparation of Final Environmental Impact Statement (FEIS) to begin 
during current fiscal year.  Agency concurrence on a selected highway/transit alternative is 
scheduled during budget fiscal year.

                                                                                     Added $11.0 million for planning funds as 
part of the transit portion of this project.  Project moving forward contingent upon a Full Funding 
Grant Agreement with FTA.

                              The purpose and need for the project is to help relieve congestion and improve 
safety due to existing and projected growth within the I-270/US 15 Corridor.  The CCT would also 
enhance mobility by serving existing and future transit-oriented land uses in the corridor.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALX

The estimated cost is for the entire project in Montgomery and Frederick Counties and is carried in the SHA program.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

11,000
0
0
0

11,000
0

0
0
0
0
0
0

4,000
0
0
0

4,000
0

5,000
0
0
0

5,000
0

2,000
0
0
0

2,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

11,000
0
0
0

11,000
0

0
0
0
0
0
0

1108

BUDGET

SPECIALX GENERAL OTHER

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transit Administration -- Line 38 DEVELOPMENT AND EVALUATION PROGRAM
                    Maglev System Study

                            Study feasibility of operating magnetic levitation trains between Baltimore and 
Washington.

                                                          None.

                  Draft Environmental Impact Statement (DEIS) and preliminary engineering complete. All 
work will cease as of June 3, 2005 and no more funds will be expended.

                                                                                     This cashflow is prepared to comply with the 
language of the Budget Reconciliation and Financing Act of 2004 that states "on or after July 1, 
2005, the State may not spend any funds from any source for the purpose of studying, developing 
or constructing a Maglev system in the State."

                              MTA has received special federal funding as part of a national demonstration of 
Maglev technology.  If feasibility is demonstrated, Maglev could provide rapid and efficient 
transportation between Baltimore and Washington.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFA
Grandfathered

Project Outside PFA; Subject to ExceptionX
Exception Approved by BPW/MDOT

               

                                                   

FEDERALX

Baltimore City contributed $100k for FY 2005.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

17,095
0
0
0

17,095
13,162

15,995
0
0
0

15,995
12,062

1,100
0
0
0

1,100
1,100

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,100
0
0
0

1,100
1,100

0
0
0
0
0
0

0483

BUDGET

SPECIALX GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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MTA Minor Projects

MARC

Freight

Light Rail

Baltimore METRO

Bus

Agency Wide

Locally Operated Transit Systems



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 39

MARC  IMPROVEMENTS -- FY 2005 AND PRIOR

1251 CompleteUnion Station High Level Platform  D&E (0834 ) 
1,5202 CompleteMartin Airport Station Parking Expansion (1087 ) 

3023 UnderwayADA Equipment (0684 ) 
1504 UnderwayADA Compliance (1065 ) 

75 UnderwayMARC Safety Compliance Reports (0120 ) 
4,1186 UnderwayMARC II Vehicle Overhaul (0181 ) 

2587 UnderwayRoof Rehabilitation (1066 ) 
808 UnderwayPassenger Warning System @ CSX Stations (0420 ) 

1,0389 UnderwayHomeland Security Measures (1104 ) 
1,76210 UnderwayMARC Master Plan, Needs Study and Safety Reports (0585 ) 
2,71811 UnderwayMiscellaneous Facility Improvements and Rehab. (0199, 0634 ) 
2,82912 UnderwayMARC Parking Lot Improvements (1006 ) 
1,51513 UnderwayEdgewood Station Improvements (1059 ) 
1,85014 Spring, 2005Laurel Station Northbound Platform Replacement (1098 ) 

15015 Spring, 2005West Baltimore MARC Parking Improvements D & E (1089 ) 
55016 Spring, 2005Rolling Stock Maint. Tracking & Recordkeeping System (1052 ) 

MARC  IMPROVEMENTS -- FY 2006

1117 Fall, 2005MARC Safety Compliance Reports (0120 ) 
1,78118 Fall, 2005Miscellaneous Station Improvements and Rehab. (0199, 0634 ) 
3,51019 Fall, 2005MARC II Vehicle Overhaul (0181 ) 
1,25320 Fall, 2005Passenger Warning System @ CSX Stations (0420 ) 
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 40

LIGHT RAIL IMPROVEMENTS -- FY 2005 AND PRIOR

4041 CompleteUpgrade and Replace Electrical Connectors (0249 ) 
1,1152 UnderwayFacilities and Station Rehab/Improvements (0005, 0248, 0857 ) 

1453 UnderwayFront/Rear Vehicle Cameras (1011 ) 
1,8834 UnderwaySignal Priority (1142 ) 
1,9655 UnderwayCommunications Upgrade (0581, 0790, 1015 ) 

8006 UnderwayDrainage Improvements (0856 ) 
3,9217 UnderwayUPS Signal Backup Power Replacement (1016 ) 
1,2778 UnderwayLight Rail Parking Expansion D & E (0871 ) 
3,5959 UnderwayRail Installation (0797, 1013 ) 
3,11010 UnderwayPower and Signal Improvements (0341 ) 
2,82911 UnderwaySafety Improvements (0489, 0860, 0870 ) 
1,75012 UnderwayGrade Crossing Repair/Rehabilitation (1048 ) 
2,54813 UnderwayConversion of Yard Switches (0451 ) 
2,19414 UnderwayLight Rail Vehicle and Equipment Overhaul/Replacement (0116, 0570 ) 

LIGHT RAIL IMPROVEMENTS -- FY 2006

1,13715 Summer, 2005Light Rail Vehicle and Equipment Overhaul/Replacement (0116 ) 
2,34016 Summer, 2005UPS Signal Backup Power Replacement (1016 ) 
2,90217 Summer, 2005Rail Purchase and Installation (0797, 1013 ) 
1,26418 Summer, 2005Facilities and Station Rehab/Improvements (0005, 0248 ) 

10019 Fall, 2005Parking Garage at N. Linthicum (1086 ) 

PAGE _____F-40



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 41

METRO IMPROVEMENTS -- FY 2005 AND PRIOR

2,7351 CompleteStorm Drain Pump Rehabilitation - Phase II (0501 ) 
8042 UnderwayBridge & Elevated Structures Rehab. Fund (0239 ) 
4623 UnderwayRail Inspection and Installation Program (0194, 0868 ) 
9004 UnderwayWayside and Station Emergency Telephones (1093 ) 
9935 UnderwayOn-going Railcar Overhaul and Train Control Programs (0091, 0840 ) 

2,9856 UnderwayDirect Fixation Rail Fastener Replacement (0455 ) 
9097 UnderwayCable Assessment/Evaluation/Replacement (0839 ) 

2,8988 UnderwayMiscellaneous System Preservation Improvements (0179, 1009 ) 
2,3389 UnderwayRail Shop Equipment Improvements (0838 ) 
1,50910 Spring, 2005Electrical Substation Improvements (0312, 0474 ) 

METRO IMPROVEMENTS -- FY 2006

57911 Fall, 2005Cable Assessment/Evaluation/Replacement (0839 ) 
52512 Fall, 2005Bridge & Elevated Structures Rehab. Fund (0239 ) 
56013 Fall, 2005On-going Railcar Overhaul and Train Control Programs (0091, 0840 ) 
29714 Fall, 2005Rail Inspection and Installation Program (0194, 0868 ) 

1,80015 Winter, 2006Electrical Substation Improvements (0474 ) 
1,65416 Fall, 2005Miscellaneous Track and System Preservation Improvements (0179 ) 
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 42

BUS SYSTEM IMPROVEMENTS -- FY 2005 AND PRIOR

2,7611 CompleteBus Engine Upgrade - EPA (0716 ) 
4002 UnderwayBus Master Plan (1072 ) 

2,0003 UnderwayBus Schedule Review (1099 ) 
3614 UnderwayBus Equipment and Non Revenue Vehicles (1096 ) 
7955 UnderwayBus Facilities Rehab - Kirk & Eastern (0567, 0705, 1076 ) 

2,7766 UnderwaySystemwide Improvements and Rehabilitation (0193, 0547, 0781, 0783, 0845, 0849, 1027 ) 
5507 UnderwayBus Wheelchair Restraint System Retrofit/9700 Series (1057 ) 

1,6008 UnderwayBus Automatic Vehicle Monitoring System (1071 ) 
1,6669 UnderwayBus Maintenance Support Improvement Fund (0554 ) 

60010 UnderwayBush Maintenance Facility Exhaust Fans (1073 ) 
37511 Spring, 2005Bus Fuel/Fluids Management System (1120 ) 

BUS SYSTEM IMPROVEMENTS -- FY 2006

25012 Summer, 2005BUS Operators' Seat Replacement (1122 ) 
3,00013 Summer, 2005BUS Facilities Rehab - Eastern & Kirk (0705, 1076, 1092 ) 

32314 Summer, 2005BUS Lifts (1096 ) 
3,54215 Fall, 2005Comprehensive Bus Stop Sign Replacement (1074, 1077 ) 

83016 Fall, 2005Systemwide Improvements and Rehabilitation (0193, 0547, 0783, 0849 ) 
37517 Fall, 2005Bus Fuel/Fluids Management System (1120 ) 

1,56118 Fall, 2005Bus Maintenance Support Improvement Fund (0554 ) 
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 43

AGENCYWIDE IMPROVEMENTS -- FY 2005 AND PRIOR

2451 UnderwayADA Compliance (0266 ) 
2,1202 UnderwayStrategic and Other Transit Planning Studies (0184, 0221, 1047 ) 

4043 UnderwayOwner-Controlled Insurance Program (0832 ) 
1314 UnderwayAutomatic Passenger Counter Demo (1051 ) 

1,5625 UnderwayScheduling System (0513 ) 
2,1056 UnderwayTelephone Communications Systems (0493 ) 
3,1557 UnderwayTransit Facilities Improvements (0300, 0447, 0844, 1020, 1021, 1022 ) 
2,0268 UnderwayHomeland Security (1101, 1105 ) 

3289 UnderwayTransit Station Development Incentive Program (0559 ) 
3,07910 UnderwayThird Trunked Radio Site (0812 ) 
1,72911 UnderwayMiscellaneous Parking Studies and Improvements (0177, 0470, 0519, 1080 ) 

23312 UnderwayMiscellaneous Planning Studies (0510 ) 
42513 UnderwayBridge, Tunnel and Corrosion Inspection Services Program (0608, 0752 ) 

1,10014 UnderwayReal Estate Management & Development (0323, 1102 ) 
1,95115 UnderwaySouthern Maryland Park and Ride Lots (1035, 1036, 1037, 1038, 1040, 1041 ) 
5,26416 UnderwayRail Station and Rail Station Access Improvements (0461, 1060 ) 
1,72917 UnderwaySafety & Infrastructure Improvements (1045, 1070, 1111 ) 
3,93518 UnderwayPA/LED Signs (0430, 1024 ) 
5,02619 UnderwaySouthern Maryland Commuter Bus Park & Ride Lots (1035, 1036, 1037, 1038, 1040, 1041 ) 
1,48520 Spring, 2005Fare Collection Maintenance Shop (1094 ) 
1,07021 Spring, 2005New IT Equipment (1103 ) 

30022 Spring, 2005Fare Collection Equipment Staging and Storage (1034 ) 
13023 Spring, 2005Washington Blvd. Short Term Improvements D&E (1050 ) 
50024 Spring, 2005Security Analysis (1069 ) 

4,18125 Spring, 2005CAD/AVL for Bus and Light Rail (0813)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 43 (cont'd)

AGENCYWIDE IMPROVEMENTS -- FY 2006

6,00026 Summer, 2005Third Trunked Radio Site (0812 ) 
74227 Summer, 2005ITP New IT Equipment (1103 ) 
30028 Summer, 2005Transit Facilities Improvements (0300 ) 
35029 Summer, 2005Miscellaneous Planning Studies (0510 ) 
50030 Summer, 2005Miscellaneous Parking Studies and Improvements (0177 ) 

1,37331 Summer, 2005Bridge & Tunnel Inspection and Corrosion Control Services (0608, 0752 ) 
12532 Summer, 2005ADA Compliance (0266 ) 

1,90033 Fall, 2005Strategic and Other Planning Studies (1047 ) 
5,98234 Fall, 2005CAD/AVL for Bus and Light Rail (0813 ) 
4,01735 Fall, 2005CCTV Improvements (0309, 1090 ) 

58336 Fall, 2005Center Plaza Rehabilitation (1106 ) 
1,00037 Fall, 2005Safety & Infrastructure Improvements D & E (1070 ) 
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 44

FREIGHT IMPROVEMENTS -- FY 2005 AND PRIOR

2501 CompleteFreight Rail Safety Study (1056 ) 
1,0022 CompleteFreight Relocation S. Terminus of Massey-Centreville Line (0873 ) 

6703 UnderwayFreight/LTR Rail Abandonment (1100 ) 
1,8644 UnderwayFreight Capital Improvement Program (0590 ) 

4405 UnderwayMaryland & Delaware RR Surface Rehabilitation (0879 ) 
4746 UnderwayFreight Line Stabilization and Improvement Program (0876 ) 

FREIGHT IMPROVEMENTS -- FY 2006

1,6797 Summer, 2005Freight Capital Improvement Program (0590 ) 
4288 Summer, 2005Freight/LTR Rail Abandonment (1100 ) 
989 Summer, 2005Freight Line Stabilization and Improvement Program (0876 ) 
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 45

LOCALLY OPERATED TRANSIT SYSTEMS FY 2005 AND PRIOR

ALLEGANY COUNTY
501 UnderwayVehicles - Small Buses

1042 UnderwayVehicles to Non-Profit Organizations - Allegany Co Human Resource Dev. Comm., Friends Aware
303 FY 2005Equipment - Security and ADP

ANNE ARUNDEL COUNTY
1884 UnderwayRidesharing

55 FY 2005Equipment -  Radio, Bike Rack
606 FY 2005Vehicles - Small Bus

CITY OF ANNAPOLIS
207 UnderwayEquipment - Security Gates
308 UnderwayPreventive Maintenance
599 UnderwayVehicles - Buses and Vehicle Rehabilitation

BALTIMORE COUNTY
16310 UnderwayRidesharing (Program operated by BMC - for Baltimore & Carroll Counties)
4911 UnderwayVehicles to Non-Profit Organizations - Dulaney Station

CALVERT COUNTY
10012 UnderwayEquipment - Shop Equipment
45013 UnderwayFacility-Administration/Maintenance
1014 UnderwayRidesharing

10015 FY 2005Vehicles - Small Bus

CAROLINE COUNTY
16 (See Kent County)
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 45 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS FY 2005 AND PRIOR (cont'd)

CARROLL COUNTY
17 UnderwayRidesharing (Program Operated by BMC  - See Baltimore County)

10018 UnderwayVehicles - Small Bus, Vehicle Rehab
13919 UnderwayVehicles to Non-Profit Organizations - Senior Overland Services Inc., ARC of Carroll County

520 FY 2005Equipment - Signs
4021 FY 2005Preventive Maintenance

CECIL COUNTY
2022 UnderwayEquipment - Radio

19023 UnderwayVehicles - Small Bus
5524 UnderwayVehicles to Non-Profit Organizations - Chesapeake Care Resources
1425 FY 2005Facility - Renovation for Administration Building

CHARLES COUNTY
3526 UnderwayEquipment - Radio, Shelters, Signs

27 UnderwayRidesharing (See St. Mary's County)
5028 UnderwayVehicles to Non-Profit Organizations - Spring Dell Center

DORCHESTER COUNTY
29529 UnderwayVehicles - Small Buses
10530 UnderwayVehicles to Non-Profit Organizations -  Delmarva Community Services
10031 FY 2005Equipment - Shop Equipment, Radio System, ADP Hardware

FREDERICK COUNTY
2932 UnderwayEquipment - Radios, Fareboxes, Signs, Bike Racks

16733 UnderwayPreventive Maintenance
11934 UnderwayRidesharing

3,35035 UnderwayVehicles - 30 Ft. Buses, Small Buses and Vehicle Rehab.
10036 FY 2005Facility - Parking Lot Expansion
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 45 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS FY 2005 AND PRIOR (cont'd)

GARRETT COUNTY
6837 UnderwayFacility - Admin/Maintenance Building - D&E

25038 UnderwayVehicles - Small Buses

HARFORD COUNTY
2039 UnderwayEquipment - Bike Racks, ADP

22540 UnderwayPreventive Maintenance
8341 UnderwayRidesharing

20042 UnderwayVehicles - Small Buses
4943 UnderwayVehicles to Non-Profit Organizations - ARC of Northern Chesapeake
844 FY 2005Facility - Renovations

HOWARD COUNTY
42845 UnderwayAVL
63546 UnderwayCentral MD Transit and Operations Maintenance Facility
6547 UnderwayEquipment - Shelters

11748 UnderwayPreventive Maintenance
12449 UnderwayRidesharing
70550 UnderwayVehicles - 35 Ft. & Small Buses

KENT COUNTY
1551 UnderwayEquipment - Signs, Shelters

17552 UnderwayVehicles - Small Buses
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 45 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS FY 2005 AND PRIOR (cont'd)

MONTGOMERY COUNTY
3,57653 UnderwayBus Replacement
2,66554 UnderwayFarebox Readers

36455 UnderwayRidesharing
6,66456 UnderwayVehicles - 35 Ft. Buses

11957 UnderwayVehicles to Non-Profit Organizations -  ARC of Montgomery County, CHI Center
62558 FY 2005Commuter Choice Marketing
10559 FY 2005Telecommuting/Telework Expansion

PRINCE GEORGE'S COUNTY
1,00160 UnderwayBus Replacement

25961 UnderwayRidesharing
99662 UnderwayVehicles - 32 Ft. Buses
13563 UnderwayVehicles to Non-Profit Organizations - ARC of Prince George's County, Senior Network, Greater Baisden Medical Services
62564 FY 2005Commuter Choice Marketing
10565 FY 2005Telecommuting/Telework Expanison

QUEEN ANNE'S COUNTY
67766 UnderwayFacility - Maintenance Bay Addition
25067 UnderwayVehicles - Small Buses
4568 FY 2005Equipment - ADP, Radios, Misc. Equipment

ST. MARY'S COUNTY
29069 UnderwayFacility - Bus Canopy
10270 UnderwayRidesharing (Program operated by Tri-County Council for Calvert, Charles & St. Mary's Counties)
25171 UnderwayVehicles - Small Buses
5972 FY 2005Vehicles to Non-Profit Organization - The Center for Life Enrichment
1073 FY 2005Equipment - ADP Software
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 45 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS FY 2005 AND PRIOR (cont'd)

SOMERSET COUNTY
74 (See Tri County Council for the Lower Eastern Shore for Projects)

8775 UnderwayVehicles to Non-Profit Organizations -  Somerset Co. Commission on Aging, Somerset Community Services

TALBOT COUNTY
76 (See Kent County for Projects)

13377 UnderwayMUST - MD Upper Shore Transit - Coordination Study

WASHINGTON COUNTY
2078 UnderwayFacility - Rehab

15079 UnderwayVehicles - Small Bus, Support Vehicle
4980 UnderwayVehicles to Non-Profit Organizations -  Easter Seal Society for Disabled Children

WICOMICO COUNTY
81 (See Tri County Council for the Lower Eastern Shore for Projects)

5582 UnderwayVehicles to Non-Profit Organizations - Dove Point

WORCESTER COUNTY
83 (See Tri County Council for the Lower Eastern Shore for Projects)

9084 UnderwayVehicles to Non-Profit Organizations - Worcester County Commission on Aging, Worcester County Developmental Center

TOWN OF OCEAN CITY
48985 UnderwayEquipment - AVL, ADP
12586 UnderwayFacility Rehabilitation
91287 UnderwayNorth Ocean City Transit Facility

1,53088 UnderwayVehicles - 40 Ft. and 32 Ft. Transit Buses, Support Vehicle
2589 FY 2005Preventive Maintenance

BALTIMORE CITY
7490 UnderwayRidesharing
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 45 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS FY 2005 AND PRIOR (cont'd)

TRI COUNTY COUNCIL FOR THE LOWER EASTERN SHORE
10791 UnderwayEquipment - Signs, Shelters, ADP for Somerset, Wicomico and Worcester Counties
71292 UnderwayVehicles - Buses for Somerset, Wicomico and Worcester Counties
8893 FY 2005Facility - Admin/Maint - D&E for Somerset, Wicomico and Worcester Counties
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